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Notes for the October 1, 2014, CERES  

Processing Oversight Board Meeting  

 

Meeting began at 1:00 p.m. in the Business Development conference room at SSAI. 

Meeting Notes  

There were no comments or questions on the notes from the last meeting.   

Announcements 

 CERES STM will be held in Toulouse, France, October 7 – 10. 

 Semi-annual AMI maintenance – Friday, October 17, through Friday, October 24. 

 ASDC power outage – December 12 through 19. 

    

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

SCCR 1038 - Updated to document that Level-0 reformatting is no longer necessary. 

SCCR 1039 – Terra and Aqua Edition4 and NPP Edition1 SSF sample read package. 

SCCR 1040 – Updates to PGE CER1.4P3 to set the IES Satellite_Type correctly. 

SCCR 1041 – Updates to PGE CER1.1P8 to set the IES Satellite_Type correctly. 

SCCR 1042 – PR Tool Web Interface Build 2.0. 

SCCR 1043 – Archiving the version of the production database that was used to test SCCR 1037. 

 

There were no issues identified, so these SCCRs 1010 will be approved. 

  

CATALYST Status  

Working on version 2.0.. 

 

PR Tool 2.0.0 

Noupdates. 

      

System Status   

Outage scheduled October 17 – 24.  Filesystem check, Grid Engine update, network switch 

upgrade. 

 

Production Processing Status 

Started processing the ERBE-like Edition1 stream this morning. 

 

Processed Terra Beta2-Edition4 SSF through November 20, 2007.  Processed Aqua Beta2-

Edition4 SSF through December 31, 2007. 

 

Still waiting for data for theh Terra and Aqua Edition1-CV SSF stream. 

 

Status of Open SCCRs 

959 – Need data from Clouds 960 before promoting. 

1018 – ValRs approved.  Ready to promote. 

1010 – On hold until 1023 is delivered. 

1037 – Ready to promote. 

1023 – Might be ready to deliver next week. 
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1028 – In SIT queue. 

1024 – New target delivery date: 12/05/14.  

1017 – New target delivery date: 12/12/14.  

1025 – New target delivery date: 12/19/14. 

919 – Need a plan to migrate to AMI. 

1029 – No update.   

1038 – On schedule. 

1039 – Delivered to the ASDC. 

1041 – On schedule. 

1042 – On schedule. 

1043 – Will deliver soon. 

   

 

 

Meeting ended at 1:31 p. m. 


